FEATURES & TIMELINE DOCUMENT

PROJECT SCOPE, FEATURES & DEVELOPMENT ROADMAP

This document outlines the planned features, development phases, and estimated timeline for the ecommerce website development project for SanskrutiByBani.

FEATURES

Phase 1:- Catalogue Website with WhatsApp Ordering

Phase 1 focuses on establishing the online presence of SanskrutiByBani through a fully responsive product catalogue website with WhatsApp-based ordering and essential business pages.

Module	**Features**
Homepage	Hero section, Banners, Bestsellers, Categories, Business highlights & Store Statistics, About Us
Product Catalogue	Product Listing, Sub Categories, Product search and Filtering
Product Page	Images, Pricing, Descriptions
WhatsApp Ordering	Direct inquiries and ordering through WhatsApp
Responsive Design	Mobile/tablet compatibility
Admin Dashboard (Basic)	Add/edit/delete Products, Categories, Sub Categories, Product Filters & Attributes, Banner Images
Additional Website Pages	Contact Us, Privacy Policy, Terms & Conditions, Return & Exchange Policy
Basic Analytics Dashboard (Admin Side)	Visitor statistics, inquiry monitoring, and basic website activity tracking
Deployment & Configuration	Domain setup, hosting configuration, and live website deployment

Phase 2:- Advanced Ecommerce Functionality

Phase 2 focuses on transforming the catalogue website into a complete ecommerce platform with automated ordering, online payments, order management, and enhanced customer shopping experience.

Module	**Features**
Cart System	Add/remove/update cart items
Checkout System	Customer address and order workflow
Payment Integration	Secure online payment gateway integration
Order Management	Order tracking & status management system
Customer Dashboard	Order history and customer account management

User Accounts	Customer login, registration, and account management
Coupons & Offers	Discount & promotional system
Advanced Admin Features	Order, customer, and product management

ESTIMATED TIMELINE

Phase	Estimated Duration
Planning & UI Design	1 Week
Phase 1 Development	3-4 Weeks
Client Review & Revisions	3–5 Days
Phase 2 Development	3–4 Weeks
Testing & Deployment	1 Week

CLIENT DELIVERABLES

- Saree Product Images
- Product Descriptions
- Pricing Details
- Business Contact Information
- Policy Pages Content
- Branding Assets/Logo

ADDITIONAL NOTES

1. Timeline estimates may vary depending on client feedback and content availability.
2. Additional features outside the agreed scope may require separate discussion and cost estimation.
3. Minor UI adjustments are included during development stages.
4. Delays in approvals or content submission may affect project timelines.

_____ _____

Authorized Client Signature Developer(s) Signature

This document outlines the proposed features, development phases, and estimated implementation timeline for the SanskrutiByBani ecommerce website project.